SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:34AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 308 Const Calendar Day: 527 Date: 13-Nov-2013 Wednesday
Inspector Name: Altamirano, Victor Title: Transportation Engineer
Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Work description.
[]

Inspector: Victor Altamirano (8 hours total)

Date: 111313

Location: West of OTD building test area

Weather: 59 Degrees / Sunny

Field Work —

Workers did prep work before moving 20 ft k-rail from test rigs 1 & 2. They removed sand bags there
were between k-rails and removed the cables that were looped around k-rails. Workers also used a forklift
to move pallets of sandbags. An operator used the extendable to move timber supports near test rig 5.
Workers were also placing “good” condition sandbags on pallets from test rig 2 (south side). A forklift was
used to swap end plate 7 & 8 with each other given that end plate for test rig 7 have the double plate and 8
do not.

VGO — Workers were doing surface abrading on jacking rod to grind area where strain gages will be
installed.

Office Work -

| finalized diaries.

Equipment -

16 radio’s for 16 regular hours and 4 OT hours.

1 Extendable forklift for 2 regular hours.

One small forklift for 2 regular hours.

1 Kubota for 8 regular hours and 2 OT hours.

20" K-rail (27 k-rails were being rented for the Department)
10" k-rail (8 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5'x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

ABF engineer: K. Chen (3 hours regular time)

CCO-314 Bid Iltem: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP ROBERT MARTELL 8.00 2.00 0.00 10.00 []
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 []
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 308  Date: 13-Nov-2013 Wednesday
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